

Collectorate Office, District Anuppur
Works Status Report

S.No.	Work No	Work Name	Work Type	Financial Year	District	Construction Agency	Division Name	Year of Administrative Sanction	Date of Administrative Sanction	Amount of Administrative Sanction (Rs. in Lakh)	Work Order	Time Line in Months	Total Expenditure Till Date	Level of Completion	Contractor Name	SOR Year	Tender Percentage	DM Action Date	Current Physical Status
1	ANUPPUR/2036-37/4956	ॐ ॐ ॐ ॐ	Additional Work in Existing Facility	2036-37	Anuppur	Health Department	Rewa	2025-26	11/06/2025	345	-	-	-	-	-	-	-	-	AA Issued
2	ANUPPUR/2036-37/4955	test	Additional Work in Existing Facility	2036-37	Anuppur	Health Department	Rewa	2025-26	12/06/2025	12	04/06/2025	10	2.99	Plinth Level	test	2024	-	-	In-Progress
3	ANUPPUR/2030-31/4954	Test Service	Additional Work in Existing Facility	2030-31	Anuppur	PWD	Rewa	2025-26	04/06/2025	999	11/06/2025	10	3	Foundation level	test	2024	-	-	In-Progress
4	ANUPPUR/2025-26/4953	aangawadi	Establishment of New Facility	2025-26	Anuppur	RES	Rewa	2025-26	06/03/2025	30	-	-	-	-	-	-	-	-	AA Issued
5	ANUPPUR/2024-25/4952	Multipurpose Building construction work Chondi GP Chondi	Establishment of New Facility	2024-25	Anuppur	RES	Rewa	2024-25	23/07/2024	60	08/11/2024	9	0	Foundation level	Pratibha Singh	2022	27	-	In-Progress
6	ANUPPUR/2024-25/4951	Multipurpose Building construction work Reusa GP Reusa	Establishment of New Facility	2024-25	Anuppur	RES	Rewa	2024-25	23/07/2024	60	05/10/2024	9	6.61	Finishing Level	Patel Traders	2022	28	-	In-Progress
7	ANUPPUR/2024-25/4950	Multipurpose Building construction work Thamardar GP Bendi	Establishment of New Facility	2024-25	Anuppur	RES	Rewa	2024-25	23/07/2024	60	-	-	-	-	-	-	-	-	LoA Issued
8	ANUPPUR/2024-25/4949	Multipurpose Building construction work Karondi GP Lamsari	Establishment of New Facility	2024-25	Anuppur	RES	Rewa	2024-25	23/07/2024	60	08/11/2024	9	21.14	Finishing Level	Dreams Construction	2022	25	-	In-Progress
9	ANUPPUR/2024-25/4948	Multipurpose Building construction work Boda GP Boda	Establishment of New Facility	2024-25	Anuppur	RES	Rewa	2024-25	23/07/2024	60	10/12/2024	9	29.1	Finishing Level	ARVIND KUMAR MAJHI	2022	22	-	In-Progress
10	ANUPPUR/2023-24/4947	GRAVEL ROAD NIRMAN WORK JAYLAL TOLA SCHOOL KE PASS SE PANCHAM YADAV KE GHAR TAK LENTH 1050 M GRAM PADARIYA	Establishment of New Facility	2023-24	Anuppur	RES	Rewa	2023-24	28/06/2023	44.54	28/06/2023	24	8.76	Surface Coarse	SE RES	-	-	-	In-Progress
11	ANUPPUR/2024-25/4946	Multipurpose building construction work Konhatola Khaledudhi	Establishment of New Facility	2024-25	Anuppur	RES	Rewa	2024-25	23/07/2024	60	23/10/2024	9	12.51	Roof Level	RAVI PRASAD PANIKA	2022	27	-	In-Progress
12	ANUPPUR/2028-29/4945	test101	Establishment of New Facility	2028-29	Anuppur	RES	Rewa	2025-26	03/06/2025	231	03/06/2025	10	3	-	test	2022	-	-	Handed Over
13	ANUPPUR/2025-26/4944	Work2404	Establishment of New Facility	2025-26	Anuppur	PWD	Rewa	2025-26	09/04/2025	50	08/04/2025	33	13	Plinth Level	Sourabh	2024	10	-	In-Progress
14	ANUPPUR/2022-23/4943	awd	Additional Work in Existing Facility	2022-23	Anuppur	PWD	Rewa	2025-26	07/04/2025	22	-	-	-	-	-	-	-	Apr 7, 2025 5:34:14 PM	LoA Issued
15	ANUPPUR/2024-25/4942	Work	Establishment of New Facility	2024-25	Anuppur	PWD	Rewa	2025-26	18/03/2025	50	12/03/2025	36	9	-	Sourabh	-	-	Mar 28, 2025 4:45:12 PM	Completed
16	ANUPPUR/2031-32/4941	awd	Additional Work in Existing Facility	2031-32	Anuppur	PWD	Rewa	2025-26	26/03/2025	22	-	-	-	-	-	-	-	-	AA Issued
17	ANUPPUR/2023-24/4940	AAAAAABC	Additional Work in Existing Facility	2023-24	Anuppur	PWD	Rewa	2025-26	19/03/2025	50	11/03/2025	35	10	-	ABC	2024	-	Mar 25, 2025 4:35:19 PM	Completed
18	ANUPPUR/2031-32/4939	awda	Additional Work in Existing Facility	2031-32	Anuppur	PWD	Rewa	2025-26	25/03/2025	22	-	-	-	-	-	-	-	-	AA Issued
19	ANUPPUR/2031-32/4938	qs	decorate	2031-32	Anuppur	PWD	Rewa	2025-26	14/03/2025	4356	03/04/2025	11	23	-	fasdf	2022	-	Mar 24, 2025 1:02:25 PM	CC Uploaded
20	ANUPPUR/2025-26/4937	Sourabh1234	Additional Work in Existing Facility	2025-26	Anuppur	PWD	Rewa	2025-26	12/03/2025	50	-	-	-	-	-	-	-	Mar 12, 2025 2:31:58 PM	AA Issued
21	ANUPPUR/2025-26/4936	Work1003	Additional Work in Existing Facility	2025-26	Anuppur	PWD	Rewa	2025-26	04/03/2025	25	03/03/2025	36	7	-	Sourabh	2024	10	Mar 10, 2025 4:47:54 PM	Handed Over
22	ANUPPUR/2020-21/4935	awd	Additional Work in Existing Facility	2020-21	Anuppur	RES	Rewa	2025-26	10/03/2025	21	27/03/2025	1	11	EarthWork(Embarkment & Subgrade)	ddaw	2024	-	Mar 10, 2025 3:45:37 PM	In-Progress
23	ANUPPUR/2019-20/4934	jamil2	Additional Work in Existing Facility	2019-20	Anuppur	PWD	Rewa	2025-26	10/03/2025	12	08/03/2025	22	11	Plinth Level	-	-	-	Mar 10, 2025 12:20:09 PM	In-Progress
24	ANUPPUR/2020-21/4933	jamil1	Additional Work in Existing Facility	2020-21	Anuppur	PWD	Rewa	2025-26	10/03/2025	12	10/03/2025	12	12	-	-	-	-	Mar 10, 2025 12:20:16 PM	Completed
25	ANUPPUR/2024-25/4932	jamilsirnewwork	decorate	2024-25	Anuppur	PWD	Rewa	2025-26	10/03/2025	22	10/03/2025	1	-	-	-	-	-	Mar 10, 2025 10:44:37 AM	Work Order Issued